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EXECUTIVE SUMMARY 

EPA Region 8 has conducted the first five-year review ofthe remedial actions implemented at the 
Vasquez Boulevard/Interstate 70 Superfund Site, located in the City and County of Denver, Colorado. 
The review was conducted from July through mid-September, 2009. The five-year review is a statutory 
review that covers the period from March 31, 2004 to March 31, 2009. The start of the five-year review 
period corresponds to the start ofthe remedial action. 

The VB/I-70 Site includes approximately 4.5 square miles in the north-central section ofthe City and 
County of Denver, Colorado (Figure 1). For the purposes ofthe remedial investigation and remedy 
development, EPA segregated the Site into three operable units. Operable Unit 1 (OUl) is defined as 
residential yards within the VB/I-70 Site with levels of lead or arsenic in soil that present an unacceptable 
risk to human health. Operable Unit 2 (0U2) consists ofthe area where the former Omaha & Grant 
Smelter operated and includes all environmental media impacted by releases of hazardous substances 
from the smelter. Operable Unit 3 (OU3) is the area where the former Argo Smelter operated, and 
includes all environmental media impacted by releases of hazardous substances from that smelter. 
Separate investigations have been or are being conducted, and separate remedies have been or will be 
implemented for each operable unit. 

The Selected remedy in the Record of Decision (ROD) for Operable Unit 1 consisted of three 
components: 1) a community health program; 2) soil removal; and 3) soil sampling. The ROD also 
established the soil action level for lead at 400 ppm and the action level for arsenic at 70 ppm. Soil 
removals were conducted where the average concentrations from three composite soil samples taken at a 
property exceeded these levels. The pre-remedial actions and the remedial action activities resulted in the 
sampling of approximately 4,300 properties and soil removal from approximately 800 properties. The 
remedial action was completed in 2008 and the final Remedial Action Report for Operable Unit 1 was 
approved on September 25, 2008. The Remedial Action Report identified the need for institutional 
controls for properties where the remedial action could not be completed. 

The remedy at OU 1 is not protective for properties not cleaned up or sampled during remedial action 
because institutional controls for these properties have not been implemented. As a result, there is no 
notification process in place for current property owners who may plan intrusive activities on these 
properties, or for properties that have changed ownership since remedial action was completed, or may 
change ownership in the future. The following actions need to be taken to ensure protectiveness: 

• Successful implementation of institutional controls identified in the Remedial Action Report 
(EPA 2008) for those properties where remedial action could not be completed due to access 
issues with the property owners. These institutionai controls should include a notification process 
for current property owners, including notifications tied to building permit applications. The 
institutional controls should also include a notification process for properties that have changed 
ownership since completion ofthe remedial action and for future property transfers. 

A change to the ROD to incorporate institutional control requirements. 
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1.0 INTRODUCTION 

The U. S. Environmental Protection Agency (EPA) has conducted a Five-Year Review (FYR) for the 
Vasquez Boulevard and Interstate 70 (VB/I-70) Superfund Site (Site), which is located in the City and 
County of Denver, Colorado. The purpose of a five-year review is to determine whether the remedy at a 
site is protective of human health and the environment. The methods, findings, and conclusions of 
reviews are documented in five-year review reports. In addition, five-year review reports identify issues 
found during the review, ifany, and identify recommendations to address them. 

The EPA has prepared this five-year review report pursuant to CERCLA § 121 and the National 
Contingency Plan (NCP). CERCLA §121 states: 

"Ifthe President selects a remedial action that results in any hazardous substances, pollutants, or 
contaminants remaining at the site, the President shallrevie-w such remedial action no less often than 
each five years after the initiation of such remedial action to assure that human health and the 
environment are being protected by the remedial action being implemented. In addition, if upon such 
review it is the judgment ofthe President that action is appropriate at such site in accordance with 
section [104] or [106], the President shall take or require such action. The President shall report to the 
Congress a list of facilities for which such review is required, the results of all such reviews, and any 
actions taken as a result of such reviews. " 

The EPA interpreted this requirement fiirther in the NCP. 40 CFR §300.430(f)(4)(ii) states: 

"If a remedial action is selected that results in hazardous substances, pollutants, or contaminants 
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the lead agency 
shall review such action no less often than every ftve years after the initiation ofthe selected remedial 
action." 

EPA is the lead agency for this action and is conducting the FYR. The Colorado Department of Public 
Health and Environment (CDPHE) is the support agency. This review was conducted from July 6, 2009 
through August 24, 2009. This is the first FYR for the Vasquez Blvd./I-70 Site. The triggering action for 
this statutory review is the initiation ofthe remedial action on March 31, 2004. The FYR is required due 
to the fact that hazardous substances, pollutants, or contaminants remain at the site above levels that allow 
for unlimited use and unrestricted exposure. 

2.0 CHRONOLOGY OF EVENTS - OPERABLE UNIT 1 

The following table provides a chronology of events for OU 1. 

Table 1. Chronology of Events-OU 1 

Date 
July 1993 

1997 

Event 
State ofColorado and ASARCO Incorporated entered into a consent decree 
for the Globe Superftind Site. As part of that settlement agreement, ASARCO 
agreed to remediate soils in residential properties surrounding the Globe Plant 
where levels of cadmium, lead, and/or arsenic exceeded acceptable limits 
established by the State 

CDPHE begins a limited soil sampling program in the Elyria and Swansea 
neighborhoods in the future VB/I-70 Superfund Site 



Date 
1998 

March-August 1998 

September 1998 
July 22, 1999 

August 1999-
November 2000 

2001 
March 6, 2003 

March 14, 2003 

March 27, 2003 

May 2003 
July 2003- March 2004 

Sept. 25, 2003 
January 21, 2004 
March 31, 2004 

July 2004 
Dec. 2004 

Jan. 2005 
Feb. 2005 - Feb 2007 

June 2005 - Sept. 2006 
2006 

2008 

Sept. 25, 2008 

Event 
CDPHE requests EPA participation in the VB/I-70 project. EPA mobilizes an 
Emergency Response team to conduct an extensive soil sampling effort and 
time-critical removal actions for the houses where soil poses immediate health 
risks to local residents 

EPA conducts Phase I and Phase II soil sampling on residential properties 
EPA issues an Action Memorandum for a time-critical removal action 

EPA places the VB/I-70 Site on the National Priorities List (NPL) 

EPA conducts residential soils Remedial Investigation and Phase III soil 
sampling 

Remedial Investigation and Feasibility Study Reports finalized 
EPA issues an Action Memorandum for non-time-critical removal action 

Remedial Design for soil removal completed 
Community health program remedial design completed 

EPA releases Proposed Plan outlining its preferred cleanup option 
EPA conducts non-time-critical soil removal actions 

Record of Decision signed 
Consent Decree finalized between ASARCO, CDPHE and EPA 

Remedial Action started 

Community health program development started 
Community health program development completed 

Training of community health workers completed 
First home visit, community health program completed 

Conducted biomonitoring clinics 
ASARCO completes removal of soil from 100 properties per Consent Decree 

Remedial Action completed 
Final Remedial Action Report approved 

3.0 BACKGROUND 

3.1 Location and Operable Units 

The VB/I-70 Site is located in the north-central section ofthe City and County of Denver, 
Colorado (Figure 1). For the purposes ofthe remedial investigation and remedy development, 
EPA segregated the Site into three operable units. Separate investigations have been or are being 
conducted, and separate remedies have been or will be implemented for each operable unit. The 
operable units are: 

Operable Unit 1 (OUl): OUl is defmed as residential yards within the VB/I-70 Site with levels 
of lead or arsenic in soil that present an unacceptable risk to human health. OUl constituted 
EPA's highest priority at the VB/I-70 Site because it had the highest potential for human 
exposure to contaminants ofconcem located in the residential yards. EPA is the lead agency for 
remedial response activities at OUl. EPA and CDPHE signed the ROD for OUl in 2003. 
Remedial action was initiated on March 31, 2004. 



Operable Unit 2 (0U2): OU2 consists ofthe area where the former Omaha & Grant Smelter 
operated and includes all environmental media impacted by releases of hazardous substances 
from the smelter. The Omaha & Grant Smelter was located on the property now home to the 
Denver Coliseum and other businesses. The City and County of Denver have begun a remedial 
investigation for the OU to assess potential heavy metals contamination in the soils, groundwater, 
surface water and sediments at, and adjacent to, the Site. However, contamination is likely 
limited to surface and subsurface soil. A proposed plan and ROD are scheduled to be completed 
in 2010. Because remedial action has not started, this OU will not be evaluated as part ofthe 
FYR. 

Operable Unit 3 (OU3): 0U3 is the area where the former Argo Smelter operated and includes 
all environmental media impacted by releases of hazardous substances (primarily heavy metals) 
from that smelter. The majority ofthe 0U3 area is paved and has been extensively redeveloped 
since the smelter stopped operating. EPA has initiated the remedial investigation and feasibility 
study for OU3, to evaluate if smelter generated wastes were buried on the Site and whether they 
pose a health risk to future construction workers or groundwater. EPA issued a proposed plan in 
November, 2007. However, current groundwater data is in the process of re-evaluation and 
additional sampling may occur. As a result, a proposed plan may be re-issued, and a ROD is 
scheduled for completion in 2012. Because remedial action has not started, this OU will not be 
evaluated as part ofthe FYR. 

Each operable unit has a unique physical location and historic operation. Thus, actions taken at 
one operable unit have been taken independently of actions at other portions ofthe Site. The 
current status of remedial investigation activities at 0U2 and OU3 would have had no adverse 
effect on remedial activities conducted at OU 1. OU 1 is the only operable unit at the VBA-70 Site 
where remedial action has been initiated, and is therefore the focus ofthis five-year review. 

Though not included in the VB/I-70 Site, the ASARCO Globe Site (Globe Site) is located 
immediately to the west, across the South Platte River, and is contiguous with the VB/Ir70 Site. 
The Globe Site consists of 78 acres containing residential and commercial properties and 53 
current and former manufacturing facilities. The ASARCO Globe Plant has been the site of 
various base and precious metal refining operations since 1886. The plant primarily operated as a 
lead smelter fi-om 1901 until 1919. It produced arsenic trioxide from 1919 until 1926, and 
cadmium production commenced in 1926 and continued until 1993. The Globe Plant has ceased 
operations but the environmental cleanup activities continue with CDPHE as the lead agency. 
Though the plant was operating at the time ofthe remedial actions at OUl, adverse impacts on 
OUl remedial activities would be unlikely because cadmium was the primary product produced, 
and cadmium was not identified to be above risk-based cleanup levels for soils in OU 1. 

3.2 Land and Resource 

The VB/1-70 Site includes approximately 4.5 square miles in the north-central section ofthe City 
and County of Denver, Colorado (Figure 1). OUl encompasses approximately four largely 
residential neighborhoods in north-central Denver: Swansea, Elyria, Clayton, and Cole. OUl also 
includes the southwest portion ofthe Globeville neighborhood and the northem portion ofthe 
Curtis Park Neighborhood. These neighborhoods are located to the east ofthe former Argo 
Smelter (OU3) and the former Omaha and Grant Smelter (0U2), as well as the recently closed 
ASARCO Globe Smelter. There are approximately 4,000 residential properties, most ofwhich 
are single-family homes. However, muhifamily and commercial/industrial properties also exist 
in the OU. According to the 2000 census, approximately 17,545 people live within OUl, 
including approximately 2,400 children 6 years old or younger. 



3.3 History 

The VB/I-70 Site came to the attention of EPA following studies directed by CDPHE at the 
adjacent Globe Site in 1997. On July 15, 1993, the State ofColorado and ASARCO Incorporated 
entered into a Consent Decree to resolve a suit filed by the State ofColorado for damages to 
natural resources under CERCLA. As part of that settlement agreement, ASARCO agreed to 
remediate soils in residential properties surrounding the Globe Site where levels of cadmium, 
lead, and/or arsenic exceeded cleanup limits established by the State in the Record of Decision for 
the Globe Site. 

The 1993 Consent Decree required ASARCO to collect soil samples from residential yards in the 
Globeville neighborhood and to expand the remediation area until it established the extent of 
contamination from the Globe Site. In conducting the investigation, ASARCO continued to find 
random occurrences of arsenic at elevated levels in residential yards at increasingly greater 
distances from the Globe Site. 

3.4 Initial Response and Basis for Taking Action 

3.4.1. Time-Critical Removal Action 

In 1997, CDPHE began a limited soil sampling program in the Elyria and Swansea 
neighborhoods, located just east of Globeville, across the South Platte River. These results 
indicated that high concentrations of arsenic in soil extended far beyond the Globeville 
neighborhood. Accordingly, CDPHE requested EPA's assistance in immediately responding to 
the elevated levels of arsenic and lead in soil found in the Elyria and Swansea neighborhoods. In 
1998, EPA's first action at the Site was to mobilize an Emergency Response team to conduct an 
extensive soil sampling effort and time-critical removal actions forthe houses where soil 
concentrations posed immediate health risks to local residents. 

The Emergency Response consisted of three phases. Phase I included an extensive screening 
level soil sampling effort. The objective was to collect soil samples from as many residential 
properties as possible to identify properties that were potential time-critical soil removal and 
replacement candidates. Phase I sampling occurred during March and April 1998- EPA also 
collected soil samples fi-om all schools and parks located within the initial study area. Samples 
were analyzed for arsenic, lead, cadmium and zinc. From the Phase I data, EPA identified 37 
properties as potentially requiring time-critical removal action. 

The Phase II sampling occurred in July and August 1998. Additional soil samples were collected 
from any residential properties that had a maximum surface soil concentration equal to or greater 
than 450 parts per million (ppm) for arsenic or 2000 ppm for lead; i.e., the removal action 
candidates. Those properties with one or more composite samples exceeding the removal action 
levels for either arsenic or lead were identified for soil removal In all, EPA sampled 1,393 
properties as part ofthe Phase I and II programs. As a result ofthe Phase II sampling, EPA 
identified 21 additional properties potentially requiring time-critical removal action. 

In September 1998, EPA issued an Action Memorandum that established the basis for conducting 
a time-critical removal action. The Action Memorandum required that soil be removed and 
replaced at any property with an average arsenic soil concentration greater than 450 ppm and/or 
lead soil concentration greater than 2000 ppm. These removal "action levels" were chosen to 
protect young children from adverse health effects related to short-term (sub-chronic) exposure. 
EPA conducted soil removals at 18 properties in October and November of 1998. 



Based on the results ofthe Phase I and Phase II sampling programs, EPA determined that 
numerous residential properties within the VB/I-70 Site contained concentrations of arsenic or 
lead at levels that could present unacceptable health risks to residents with long-term exposures. 
Anticipating the need for long-term response, EPA placed the VB/I-70 Site on the National 
Priorities List (NPL) on July 22, 1999. 

EPA conducted Phase III remedial investigation activities from August 1999 through November 
2000. This sampling program supported the physio-chemical characterization of soils, the 
baseline human health risk assessment, and soil sampling of additional properties. During Phase 
III, 3,007 properties were sampled, including the re-sampling of properties sampled during 
Phases I and II. As part ofthe Phase III remedial investigation, sampling was conducted at 
discreet soil depths to evaluate where the highest soil concentrations occurred. The evaluation 
determined that soil concentrations were highest in the uppermost 2 inches ofthe soil profile, and 
supported soil removal down to a 1-foot depth limit. Based on the phase III data, 30 additional 
properties were identified for soil removal. A total of 48 residential properties were remediated 
by EPA using time-critical removal authority. 

3.4.2. Non-Time-Critical Removal Action 

On March 6, 2003, EPA issued an Action Memorandum that established the basis for conducting 
a non-time-critical removal action. The Action Memorandum required the removal and 
replacement of soil at any property that had an arsenic soil level greater than 240 ppm and/or lead 
soil levels greater than 540 ppm. These "action levels" were determined from the baseline risk 
assessment to address the properties that presented the highest risk of adverse health effects to 
children and adult residents. From the Phase III sampling results, EPA identified 143 properties 
as requiring a soil cleanup, and in 2003, EPA conducted cleanups at 133 of these properties. The 
properties not addressed by this non-time-critical removal action were included in the list of 
properties to be addressed by the remedial action under the OUl ROD. 

4.0 REMEDIAL ACTION 

4.1 Remedy Selection 

An EPA contractor prepared the plan for the Community Health Program. EPA issued the 
Community Health Program design in March 2003. This plan provided the general planning 
documents and standardized procedures needed to implement the Community Health Program. 
The City and County of Denver was given the responsibility for implementing the Community 
Health Program. 

The remedial design, issued in March 2003, addressed the residential soil sampling and the 
implementation ofthe residential soil removal action. The design provided standards and 
practices to be followed during the implementation ofthe remedial action. In addition, a detailed 
design was prepared for each residential property in cooperation with the homeowner based on 
the procedures set forth in the soil sampling and soil removal design. 

The ROD for OU 1 ofthe VB/I-70 Site was finalized on September 25, 2003 (EPA 2003). The 
overall remedial action objective (RAO) identified in the ROD is to protect human health. The 
Selected Remedy in the ROD for OUl consisted of three components: a community health 
program, soil sampling, and soil removal. 



4.1.1. Soil Remedy 

The following OUl-specific RAOs were developed for arsenic and lead in soil (EPA 2003): 

RAOs for Arsenic in Soil: 

• For residents ofthe VB/I-70 Site, prevent exposure to soil containing arsenic at levels 
predicted to result in an excess lifetime cancer risk associated with ingestion of soil which 
exceeds I x 10'*, using reasonable maximum exposure assumptions. 

• For residents ofthe VB/I-70 Site, prevent exposure to soil containing arsenic in levels 
predicted to result in a chronic or sub-chronic hazard quotient associated with ingestion of 
soil which exceeds 1, using reasonable maximum exposure assumptions. 

• For children with soil pica behavior (see definition on p. 9) who reside in the VB/I-70 Site, 
reduce the potential for exposures to arsenic in soil that result in acute effects. 

RA Gs for Lead in Soil: 

• Limit exposure to lead in soil such that no more than 5 percent of young children (72 months 
or younger) who live within the VB/I-70 Site are at risk for having blood lead levels higher 
than 10 micrograms per deciliter (ug/dL) from such exposure. This provides 95% confidence 
that children exposed to lead in soil will be protected. 

The ROD also adjusted the action levels identified for conducting the non-time critical removal 
actions from 540 ppm to 400 ppm for lead, and from 240 ppm to 70 ppm for arsenic. This change 
was based on results of public comment on the initial Proposed Plan, which suggested that the 
cleanup levels for OU 1 should be the same as those adopted for the Globe Site. However, the 
adjusted ROD action levels were within the range of preliminary remediation goals identified in 
the Feasibility Study (MFG 2001) based on results ofthe Baseline Risk Assessment (EPA 2001). 
Soil removals would be conducted where the average concentrations from three composite soil 
samples taken at a property exceeded these levels. 

The ROD noted that the removed soil could be placed at the ASARCO Globe Plant and used for 
cover and grading, because, as the ROD also stated, '''For purposes ofthis remedial action, and 
consistent with Section 300.400(e)(1) ofthe NCP, EPA has determined that the ASARCO Globe 
Plant is a suitable area in very close proximity to the contamination, which is necessary for 
implementation ofthe response action. " (EPA 2003). However, at the time that the ROD was 
signed, the decision to dispose of contaminated soil removed from OUl at the Globe Site had not 
been finalized. 

In 2004, EPA, CDPHE, and ASARCO entered into a Consent Decree (USDC 2004) that resolved 
ASARCO's liability at OU 1 ofthe VB/I-70 Superfund Site. The Consent Decree required 
ASARCO to conduct residential soil cleanups at 100 properties, provide a repository within the 
Globe Site for all residential soils removed during the remedial action, and conduct all operations 
and maintenance required at the repository as part ofthe Globe Site. 

4.1.2. Community Health Program 

The Community Health Program was composed of two separate, yet partially overlapping, 
elements. The first element addressed risks to area children from non-soil sources of lead and 

, from lead in soils above the action level of 400 ppm. The second element addressed children 
with soil pica behavior to reduce their risks to arsenic in soil above 47 ppm, the preliminary 



action level determined in the baseline risk assessment for children with soil pica behavior. 
Participation in one or both elements ofthe program was strictly voluntary, and there was no 
charge to eligible residents and property owners for any ofthe services offered by the Community 
Health Program. The Community Health Program was implemented on an ongoing basis until 
the residential soil removal portion ofthis remedial action was completed. Each of these two 
main elements ofthe program is described below: 

Lead Exposure Risk Reduction 

The program for reduction of lead risks was intended to be general. That is, it was intended to 
assess risks from lead from any and all potential sources of exposure, with response actions 
tailored to address the various exposure sources identified. The lead program consisted of three 
main elements: 

• Community and individual education about potential pathways of exposure to lead, and the 
potential health consequences of excessive lead exposure, 

• A biomonitoring program by which any child (up to 72 months old) could be tested to 
evaluate actual exposure, and 

• A program that provides a response to any observed lead exposure that is outside the normal 
range. This response included any necessary follow-up sampling, analysis, and investigation 
at a child's home to help identify the likely source of exposure. Ifthe source of lead was 
found to be from residential soils, the property received a high priority for soil removal. If 
the main source was judged to be non-soil related, responses would have included education, 
counseling, and/or referral to environmental response programs offered by other agencies. 

Arsenic Exposure Reduction, SoU Pica Behavior 

The Community Health Program for arsenic was designed to focus specifically on the potential 
risks to young children that exhibit soil pica behavior. Pica behavior is a rare behavior whereby 
children intentionally eat unusually large amounts of soil. The program for arsenic consisted of 
three main elements: 

• 

• 

Community and individual education about identification and potential hazards of soil pica 
behavior and the potential health consequences of excessive acute oral exposure to arsenic, 

A biomonitoring program by which any child could be tested to evaluate actual soil pica 
exposure to arsenic, and 

A program that provided a response to any observed inorganic arsenic exposures that are 
outside the normal range. This response included any necessary follow-up sampling, 
analysis, and investigation at a child's home to help identify the likely source of exposure, 
and to implement an appropriate response that would help reduce the exposure. Ifthe source 
of arsenic was found to be from residential soils, the property received a high priority for soil 
removal. Ifthe main source was judged to be non-soil related, responses would include 
education, counseling, and/or referral to environmental response programs offered by other 
agencies. 



4.2 Remedy Implementation 

4.2.1. Sampling Program 

Prior to the ROD, EPA had sampled approximately 75% ofthe residential properties within 
the VB/I-70 Site boundary for lead and arsenic. Because the spatial pattem of lead and 
arsenic contamination varied throughout the Site, it was not possible to assess if a specific 
property required a soil removal without data fi-om that property. Therefore, EPA 
implemented a program of on-going soil sampling at residential properties within the Site 
boundaries that were not previously tested or where testing was not adequate. The sampling 
program continued through the completion ofthe soil removal portion ofthe remedy. 

The soil sampling program began with the identification of properties that required sampling. 
Once EPA obtained access from the property owner, EPA collected soil samples from the 
property and analyzed for lead and arsenic. The results were evaluated to determine ifthe 
property needed soil removal. The soil results were also provided to the property owner. If a 
soil removal was needed, the property was listed for soil removal. 

4.2.2. Residential Soil Removal 

EPA removed all accessible soils to a depth of 12 inches at properties where soil removal was 
needed. The depth determination for soil removal was determined during the RI/FS. The 
results of these studies found that lead and arsenic concentrations in soil reduced with depth, 
and at six inches depth, lead and arsenic concentrations in soil were below levels of health 
concem. The study results verified that the primary mechanism for the distribution of 
contamination at the site was primarily from aerial dispersion from smoke stake emissions. 
Based on these studies, it was determined that the removal of 12 inches of soils from 
residential properties would result in removal of site contaminants. Once soil excavation was 
completed, the excavation areas were backfilled with clean soil, and pre-remediation yard 
features restored. Based on remedial investigation data, EPA estimated that soil removal 
would occur at a total of 853 residential properties within OUl (508 properties for arsenic 
only, 108 properties for both lead and arsenic, and 237 for lead only). Actual properties 
remediated totaled 800. 

Time-critical removal action began in 1998, and non-time-critical removal action began in 
2003. Remedial action began in 2004 and was concluded in 2008. The following table is a 
summary of the number of properties remediated each year. 

Year 

1998 (time-critical) 
2000 (time-critical) 

2003 (non-time-critical) 
2004 
2005 

2005 - ASARCO 
2006 

2006 - ASARCO 
2008 

Total 

Number of 
Properties Remediated 

18 
30 
133 
326 
134 
62 
56 
38 
3 

800 
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During the remedial action, all contaminated soils were transported to the Globe Site for 
disposal. This soil was placed with soils removed during the Globe Site residential cleanup. 
ASARCO agreed to conduct all maintenance ofthe residential soils repository as part ofthe 
Globe Site actions (EPA 2008). 

After placement of clean soil in the remediated residential yards, the property was landscaped 
in accordance with the homeowner-agreed-upon restoration plan. If sod was included in the 
restoration plan, then the property was watered for a 30-day period to establish the new sod. 

4.2.3. Community Health Program 

The community health program was developed in consultation with the Working Group, an 
advisory stakeholders group for the VB/I-70 Site, and implemented by the City and County of 
Denver. The community health program consisted of two activities, providing biomonitoring 
services for children and conducting community outreach. 

Biomonitoring: The primary goal ofthe biomonitoring program was to test young children 
and pregnant women to determine if they had been exposed to lead and/or arsenic. This was 
accomplished through the following tasks: 

• Establishing and staffing periodic testing clinics in each neighborhood, 
• Collection and analysisof biomonitoring samples, 
• Reporting results to each participant, and 
• Recommendations to parents for environmental and medical follow-up actions, if needed. 

Thirty-eight clinics were held between November 2004 and October 2006. During this time, 
661 individuals participated in the biomonitoring program. Health officials identified twenty 
children with elevated blood lead above 10 ug/dL, and a total of 94 children were identified 
with elevated blood lead concentrations; i.e., concentrations ranging from 5 - 1 0 ug/dL. The 
10 Ug/dL value was adopted from EPA's OSWER Directive 9355.4-12, which determined 
that, in Superfund site cleanups, EPA will attempt to limit exposure to soil lead levels such 
that a typical (or hypothetical) child or group of similarly exposed children would have an 
estimated risk of no more than 5% of exceeding a blood lead level of 10 (ug/dL) (EPA 1994). 
The parents of children found with elevated blood lead concentrations were referred to 
organizations that were able to follow-up with the family on environmental and medical 
issues. 

In addition, in accordance with the Community Health Program requirements in the ROD for 
lead, exterior lead-based paint assessments were conducted at all properties that received soil 
removal due to elevated lead concentrations. A total of 297 properties met the criteria for 
lead-based paint assessments. During the assessment, all stmctures including garages, fences, 
and sheds with chipping and peeling paint were tested for lead-based paint. IfEPA 
determined that there was sufficient peeling lead-based paint on the property to cause 
recontamination ofthe soil above the action level, then EPA performed an exterior lead-based 
paint abatement at the property. As a result ofthe assessments conducted, 120 homes 
received exterior lead-based paint abatements. This work was performed in accordance with 
the Colorado "Regulation No. 19, Lead-Based Paint Abatement." 

Community Outreach: The City of Denver conducted community outreach on a door-to-
door canvassing outreach model, utilizing community health workers to provide individual 
health education. The community health workers were community members that the City of 



Denver trained to provide health information conceming lead and arsenic exposure. The 
community health workers provided information on the following: 

• Health effects of lead, 
• Health effects of arsenic, 
• Soil pica behavior, 
• Soil sampiing and soil removal aspects ofthe remedy, and 
• Biomonitoring program. 

Community health workers conducted home visits at 94% ofthe homes within the site 
boundaries. In addition to home visits, outreach was conducted to realtors and contractors 
that live or work within the site communities by mailing them relevant information. 

4.2.4. Community Participation 

Due to the high degree of public interest, the large population impacted by OUl, and the 
cultural differences among the communities, EPA and CDPHE expanded community 
involvement to provide for extensive public input throughout the remedial process. 
Expanded public involvement included conducting a stakeholder assessment, establishment 
ofa stakeholders working group, providing funding for a technical assistance grant, and 
additional public meetings and fact sheet mailings. 

In August 1998, EPA formed a Working Group of stakeholders to provide an open fomm for 
discussing all technical aspects of EPA's remedial investigation, remedial design and 
remedial action. The Working Group addressed the Environmental Justice concem of having 
the community participate in decision making by providing direct access to decision makers. 
Through the Working Group, data and issues were discussed, allowing for community input 
into decision-making throughout the development and implementation ofthe remedial 
investigations, risk assessment, feasibility study, remedial design, and remedy 
implementation. 

The stakeholders attending the Working Group meetings included representatives from all 
parties that had an interest in OUl ofthe VB/I-70 Site. The Working Group included 
representatives ofthe City and County of Denver; CDPHE; the Agency for Toxic Substances 
and Disease Registry (ATSDR); ASARCO; and representatives from the four Denver 
neighborhoods included in OUl. Stakeholders also included the Clayton, Elyria, and 
Swansea Environmental Coalition (CEASE), the recipient ofa Technical Assistance Grant 
from EPA. 

4.3 Operation and Maintenance 

There are no current operation and maintenance activities required for OUl as part ofthe 
remedial action. This is because the Consent Decree (USDC 2004) between EPA, CDPHE and 
ASARCO required ASARCO to provide a repository within the Globe Site for all soils resulting 
from the remedial action in OUl, and to conduct all operations and maintenance required at the 
repository as part ofthe remedy for the Globe Site (ASARCO 2006). 

4.4 Institutional Controls 

The Remedial Action Report (EPA 2008) indicated that, ofthe 4,470 residential properties within 
the site boundaries, 155 residential properties were not sampled and 33 residential properties 
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identified as requiring clean-up were not cleaned up because the homeowner did not provide 
access to EPA despite contacting the homeowner numerous times. To ensure that future residents 
at these unaddressed properties are aware ofthe potential or actual soil contamination, EPA, the 
City and County of Denver and CDPHE need to implement institutional controls (EPA 2008). 
The following institutional controls have been proposed, but no decision document has been 
signed, and institutional controls have not been implemented: 

• Issuance of an annual notice letter to the resident stating that the property was part ofthe VB 
/I-70 Superfiind Site and the property had not been properly evaluated or remediated, 

• Annotation ofthe unevaluated or unremediated properties in the City of Denver's overlay 
district that identifies properties with environmental concems. This would notify anyone 
seeking a building permit on the property, and 

• Placement of a notice on the land use record (title), stating that the unevaluated or 
unremediated property was part ofthe VB/I-70 Superfund Site and was not properly 
evaluated or remediated because the homeowner of record refused or did not respond to 
multiple requests by EPA for access. This institutional control is designed to notify potential 
buyers ofthe environmental issues at the property. 

5.0 PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 

This was the first five-year review for the site. 

6.0 FIVE-YEAR REVIEW PROCESS 

6.1 Administrative Components 

The Five-Year Review team was led by Sam Garcia of EPA Region 8, who is the Remedial 
Project Manager (RPM) for the VB/1-70 Site. Team members included Jennifer Chergo and 
Patricia Courtney ofthe Region 8 Office of Communications and Public Involvement. Fonda 
Apostolopoulos of CDPHE assisted in the review as the representative for the support agency. 

From July 6, 2009 to August 24, 2009 the review team established the review schedule whose 
components included: 

Review of relevant documents and data. 

Review of Applicable of Relevant and Appropriate Requirements (ARARs), 

Interviews, 

Verification of institutional control requirements, and 

Preparation ofthe Five-Year Review Report. 

6.2 Community Involvement and Interviews 

Representatives fi-om the EPA Region 8 Office of Communication and Public Involvement 
conducted community interviews for the VB/I-70 Site five-year review on August 17 and 18, 
2009. Overall, community interest in the site appears to have diminished significantly. A very 
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few community and agency representatives responded to EPA's request for an interview. A 
summary of interviews conducted with two community members who were involved with the site 
cleanup for many years and representatives from the City of Denver follows. 

Overall, all interviewees had a very positive impression ofthe cleanup effort and outcome. They 
all recognized that there was strong community interest in the cleanup and considering the scope 
ofthe project, the cleanup process came to a good resolution and satisfied many people. They 
feh that the cleanup definitely had a positive impact on the community both because the cleanup 
reduced the risk and because it increased the community's awareness of environmental issues. 
One respondent noted that the cleanup improved the neighborhood aesthetically. There was 
particular praise for the usefulness ofthe Community Health Program to help inform the 
community about environmental hazards. 

Specific criticisms ofthe cleanup included an observation that the fiill soil characterization was 
never made public. Another interviewee mentioned that EPA should have partnered with the 
neighborhood association better and found a way to pay community members to participate in the 
process as it takes so much time over many years. It was noted that there were some criticisms 
from some residents about the replacement soil and landscaping. One respondent said she had 
heard a few residents complain that their grass died quickly and their replacement soil was of 
poor quality. 

There were a few questions about how the soils deposited at the Globe Plant were being managed 
and if they were capped. Regarding the properties that were left unaddressed, interviewees all 
supported some kind of institutional control, and one mentioned that putting a lien on the 
properties would be a good idea. There was much confiision about what institutional controls 
EPA was proposing, ifany. 

6.3 Site Inspection 

EPA did not perform site inspections ofthe VB/I-70 Site as part ofthis FYR because the 
contaminated soils removed from the residential properties in OU 1 were disposed at the Globe 
Site and placed with soils remediated during the Globe Site residential cleanup. All maintenance 
ofthe residential soils repository is being conducted as part ofthe Globe Site remedial actions. 
However, a FYR for the Globe Site is being conducted in a similar timeframe as this FYR. The 
CDPHE Project Manager for the Globe Site (a State lead site), who is also the State 
representative for the VB/I70 Site, conducted an inspection ofthe Globe Plant Site Operable Unit 
(OU4) as part ofthe Globe Site FYR. OU4 contains the residential soils fi-om the VB/I70 Site. 
The following is an excerpt from the inspecfion performed for the Globe Site FYR (CDPHE 
2009): 

"The State Project Manager performed a site visit on March 18 and 26. The purpose ofthe site 
visit was to assess the protectiveness ofthe remedy. The Environmental Covenant that is 
in place includes restricted access and prohibitions on use or disturbance ofthe area. No 
activities were observed that would have violated the covenant. The cover and surrounding area 
were undisturbed." 

Therefore, it can be concluded that the requirements in the Consent Decree for the VBA-70 Site 
and the environmental covenant with the State for the Globe Site have been met. 
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6.4 Applicable Relevant and Appropriate Requirements Review 

As part ofthe FYR, ARARs for the VB/I-70 OUl Site were reviewed. The primary purpose of 
this review was to determine ifany newly promulgated or modified requirements of federal and 
state environmental laws have significantly changed the protectiveness ofthe remedies 
implemented at the Site. The ARARs reviewed were those included in the ROD. EPA evaluated 
changes in toxicity data and risk assessment methodologies by reviewing the input parameters 
used for determining the soil cleanup standards in the ROD to verify that none of these input 
parameters had changed. The results of the ARAR review are discussed in Section 7.2. 

6.5 Document Review 

The document review consisted ofthe review of relevant documents including the ROD (EPA 
2003), the Consent Decree (USDC 2004), the Final Remedial Acfion Report (EPA, 2008), the 
Final Remedial Investigation Report (WGI 2001), Feasibility Study Report for Operable Unit 1 
(MFG 2001), and the Baseline Human Health Risk Assessment (EPA 2001). 

6.6 Data Review 

Institutional controls are in the planning stage and have not been implemented for those 
properties where remedial investigations and/or remedial actions were not performed due to 
access issues. Because there is currently no notification process in place for properties where 
ownership may have changed, EPA conducted a review ofthe property records for these 
properties to determine ifany have changed hands since completion ofthe RA activities. The on
line Real Property Records database, maintained by the City and County of Denver, was used to 
review the chain of title for properties where EPA had not completed soil sampling or soil 
removals due to access issues. Review of 31 ofthe 33 properties where soil concentrations were 
identified above action levels but not removed due to access issues indicated that four of these 
properties have changed hands since January 2008. Review of 153 ofthe 155 properties that 
were not sampled due to access issues indicates that 21 properties have changed hands since 
January 2008. Two properties in each category were not checked due to documentation problems 
at the time the check was performed. 

In addition, this FYR documents that EPA changed the cleanup levels for lead and arsenic 
between the initial soil sampling events and the final soil removals at OUl. During the time-
critical soil removal activities, EPA set the cleanup levels at 450 ppm for arsenic and 2000 ppm 
for lead. However, during the non-time-critical soil removals, EPA lowered the cleanup levels to 
240 ppm for arsenic and 540 ppm for lead. Remedial actions performed after finalizing the ROD 
used cleanup levels of 70 ppm for arsenic and 400 ppm for lead. To verity that the pre-ROD soil 
data were analyzed with sufficient accuracy to identify properties with soil above the ROD 
cleanup levels, the method detecfion limits (MDLs) were reviewed in the Remedial Investigation 
Report (WGI 2001). The Remedial Investigation Report (WGI 2001) indicates that, based on an 
MDL study, the MDL for arsenic was 11 milligrams per kilogram (mg/kg, equivalent to ppm), 
and the MDL was 52 mg/kg for lead, both well below the final cleanup levels. Furthermore, all 
properties sampled during earlier time-critical phases (Phases 1 and II) were re-sampled during 
the remedial investigation (Phase III). Thus the data was determined to be accurate for 
identitying properties with soil concentrations above the ROD cleanup levels. All residential soil 
cleanups, regardless ofthe cleanup levels used during the remedy, removed the top one foot of 
soil at all sites where EPA performed soil removals. 
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7.0 TECHNICAL ASSESSMENT 

The following conclusions support the protectiveness determination for the VB/I-70 Site: 

7.1 Question A: Is the remedy functioning as intended by the decision documents? 

No. Review ofthe Remedial Action Report (EPA 2008) and supporting documentation indicates 
that the OUl remedial action for residential properties that received soil removal work because of 
concentrations above action levels has been completed. The remedy for those properties is 
fiinctioning as intended by the ROD requirements. The remedy involved physical soil removal 
from 800 properties and replacement with clean soil backfill. Therefore, it can be concluded that 
soil cleanup levels have been achieved on these properties. However, 33 properties with soil 
contamination above action levels have not been remediated, and 155 properties were not 
sampled for contaminants during the remedial action, because of access issues with the property 
owners. 

The denial of access to these properties for remedy implementation has implications on assessing 
the protectiveness ofthe remedy, and has necessitated the consideration of institutional controls 
for these properties. At the time ofthis FYR, institutional controls are being evaluated for those 
properties where remedial investigations and/or remedial actions were not performed (EPA 
2008). These institutional controls could be administered by the City and County of Denver and 
would likely include notification of property owners that their property is within the VB/I-70 
Superfiind Site. Denver may also make annotations to property records that it maintains, to 
reflect that possible environmental contamination may exist on the property. However, because 
the ROD did not address institutional controls, and these institutional controls are not yet in place, 
the possibility of exposure to contamination above the risk-based cleanup levels exists for these 
properties. A review ofthe title records for the properties where soil was not sampled, and the 
properties where soil contamination above soil action levels was not removed, indicates that 
property transfers are occurring. But there is no process currently in place to notity these new 
property owners of possible contamination on their properties. Because institutional controls are 
now necessary, and because the ROD does not include these institutional control requirements, 
the conclusion ofthis FYR is that the remedy is not functioning as intended by the decision 
documents. 

There are no long-term operation and maintenance activities associated with OUl because the 
contaminated soils were disposed at the Globe Site. It is understood that soils from OU 1 have 
been incorporated with residentiai soils removed from the Globe Site. Therefore, the operation 
and maintenance requirements for the OUl soils will be evaluated as part ofthe FYR for the 
Globe Site. There are also no opportunities for optimization because the physical remedy has 
been completed. 

7.2 Question B: Are the exposure assumptions, toxicity data, cleanup levels and remedial action 
objectives used at the time of remedy selection still valid? 

Yes. A review ofthe ARARs listed in the ROD indicated that most ofthe ARARs are action 
specific and guided the implementation ofthe remedial action. EPA completed the remedial 
action work in conformance with these ARARs. However, the ROD did include an ARAR 
requiring an environmental covenant with the State ofColorado if EPA disposed of soils from 
OUl at the Globe Site. Review ofthe Remedial Action Notice of Completion Report (ASARCO 
2006) indicates that ASARCO obtained this covenant on October 4, 2004. Review ofthe FYR 
for the Globe Site (CDPHE 2009) indicates that the environmental covenant is still in place. 
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EPA evaluated changes in toxicity data and risk assessment methodologies by reviewing the input 
parameters used for determining the soil cleanup standards in the ROD to verify that none of 
these input parameters had changed. The cleanup levels identified for remedial action in the 
ROD for both lead and arsenic were conservative, in that the cleanup levels adopted were lower 
than levels originally proposed to be protective based on the Baseline Human Health Risk 
Assessment (EPA 2001). The non-pica-behavior, risk-based cleanup level calculation for arsenic 
was determined to be 240 ppm. However, based on public and CDPHE comments received, EPA 
reduced the cleanup level to 70 ppm, consistent with clean-up levels at the adjacent ASARCO 
Globe Site. Even though the site-specific risk-based cleanup level was not adopted for cleanup of 
OUl, the risk factors used to perform the risk assessment were reviewed to determine ifthe 
values have changed since the risk assessment was perfonned. The baseline risk assessment used 
an oral slope factor for arsenic of 1.5 mg-kg/day and a chronic reference dose of 0.0003 
mg/kg/day. Review of EPA's Integrated Risk Information System (IRIS) database indicates that 
these input values have not changed, so that the risk calculations performed for arsenic are still 
valid. 

EPA used its Integrated Exposure, Uptake, and Biokinetic Model (lEUBK) for calculating the 
risk-based cleanup level for lead at OU 1. The risk-based cleanup level calculated for lead was 
1,100 ppm, which EPA subsequently reduced to 540 ppm (i.e., the middle ofthe range of soil 
concentrations) to be more conservative. However, based on public comments received on the 
proposed plan, the lead cleanup level was changed to 400 ppm, which is the soil cleanup level 
obtained by using the defauh input parameters in the lEUBK model. For this FYR, the default 
input parameters in the lEUBK model were reviewed to verify that these values had not changed 
since completion ofthe ROD. The review indicates that the defauh values used for the lEUBK 
model have not changed, and therefore the 400 ppm default soil cleanup level adopted in the 
ROD is still valid. Based on the above discussion, the risk assessment methodologies and 
exposure estimates employed at the time ofthe ROD have not changed. 

There have been no significant changes in the residential neighborhoods that comprise OU 1 so 
there are no expected changes to the physical conditions or exposure pathways that would affect 
the protectiveness ofthe remedy. 

In conclusion, the exposure assumptions, toxicity data, cleanup levels, risk assessment 
methodologies and RAOs used at the time of remedy selection are still valid. 

7.3 Question C: Has any other information come to light that could call into question the 
protectiveness of the remedy? 

No. The selected ROD remedy for OUl consisted of three components: a community health 
program, soil removal, and soil sampling. Review ofthe Remedial Acfion Report (EPA 2008) 
indicates that the RAOs developed at the time ofthe ROD were implemented. In addition, there 
have been no significant changes in the residential neighborhoods that comprise OU 1 so there are 
no expected changes to the physical conditions or exposure pathways that would bring new 
information to light with respect to the protectiveness ofthe remedy. 

7.4 Technical Assessment Summary 

According to the documents and data reviewed, the site inspection and interviews, the remedy is 
functioning as intended by the ROD for those residential properties where soil sampling was 
performed and contaminant concentrations were below the action levels, and for those properties 
where soil was found above the action levels and soil removals were performed. However, 33 
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properties with soil contamination above action levels have not been remediated and 155 
properties were not sampled for contaminants during the remedial action, because of access issues 
with the property owners. Though institutional controls are planned for these properties, no 
institutional controls have been implemented. Therefore, the remedy is not performing as 
intended by the decision documents for these remaining properties. 

There have been no changes to the physical condition ofthe site that would affect the 
protectiveness ofthe remedy. Most ARARS for soil contamination cited in the ROD have been 
met. There are no changes to the toxicity factors for the contaminants ofconcem that were used 
in the baseline risk assessment, and there have been no changes to the standardized risk 
assessment methodologies that could effect the protectiveness ofthe remedy. There is no new 
information that calls into question the protectiveness ofthe remedy. 

8.0 ISSUES 

Table 2 below summarizes these issues. 

Table 2. Issues 

Issues 

1. Institutional Controls for OU 1 identified in the 
RA Report are not yet implemented for 
properties where RA activities were not 
completed. These ICs may include notification of 
property owners, notifications tied to building 
permit applications, and notifications tied to 
property transfers since RA completion and in 
the future 

2. Institutional Controls for OUl not identified in 
the ROD 

Affects current 
Protectiveness (Y/N) 

Y 

Y 

Affects Future 
Protectiveness (Y/N) 

Y 

Y 

9.0 RECOMMENDATIONS FOR FOLLOW-UP ACTIONS 

The recommendations for follow-up are summarized in Table 3 below. 

Table 3. Recommendations for Follow-up Actions 

Issue 

1. 

Recommendations and 
Follow-up Actions 

Impiement Institutional 
Controls for OU 1 to possibly 

include notification of 
property owners, notification 

tied to building permit 
applications and notification 
tied to property title transfers 
where RA activities were not 

completed 

Party 
Responsible 

EPA 

Milestone 
Date 

TBD 

Affects Protectiveness (Y/N) 
Current 

Y 
Future 

Y 
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Issue 

2. 

Recommendations and 
Follow-up Actions 

ROD change to incorporate 
Institutional Controls for OUl 

Party 
Responsible 

EPA 

Milestone 
Date 

TBD 

Affects Protectiveness (Y/N) 
Current 

Y 
Future 

Y 

10.0 PROTECTIVENESS STATEMENT 

The remedy at OU 1 is not protective for properties not cleaned up or sampled during remedial action 
because institutional controls for these properties have not been implemented. As a resuh, there is no 
notification process in place for current property owners who may plan intmsive activities on these 
properties, or for properties that have changed ownership since remedial action was completed, or may 
change ownership in the future. The following actions need to be taken to ensure protectiveness: 

• Successful implementation of institutional controls identified in the Remedial Action Report 
(EPA 2008) for those properties where remedial action could not be completed due to access 
issues with the property owners. These institutional controls should include a notification process 
for current property owners, including notifications fied to building permit applications. The 
institutional controls should also include a notification process for properties that have changed 
ownership since completion ofthe remedial action and for future property transfers. 

• A change to the ROD to incorporate institutional control requirements. 

The long-term protectiveness ofthe remedial action will be verified through periodic evaluation ofthe 
institufional controls. 

n.O NEXT FIVE-YEAR REVIEW 

The next five-year review for the Vasquez Blvd./Interstate 70 Site is required by September 2014 , five 
years from the date ofthis review. 
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